Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 09-11

Highway Project Delivery Summa - 07-0 -
g yrrol vy vy . 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) : : : : : : : : :
US 2/US 97 Peshastin East - Interchange [Rw]] ]
] EN AD |
PIN: 200201E 03-05 0507  07-09  09-11 1113 Total = 1
Baseline Budget * 2,100 2,700 11,750 0 0 16,550 !
Adjusted Budget 2,123 2,680 11,746 0 0 16,550 **Baseline
Net Change 23 -20 -4 0 0 0 Current
| EN
: - [Rw
Project Définition completed in ptior biennium.
US 2, Dryden - Signal
PIN: 200221H 0305 0507 0709 0911 1113 Total
Baseline Budget * 0 0 260 0 0 260
Adjusted Budget 0 260 0 0 0 260 **Baseline
Net Change 0 260 -260 0 0 0 Current
In order to gain efficiencies in project delivery and lessen construction related impacts to the travelling public, WSDOT would like
to combine and construct this project with a planned pre-existing funded paving project on US 2. If approved, this project will be
advanced one construction season and begin in the summer of 2007. : 1
AD
Preconstrijction activities funded: with non-Nickel funds§
1-90, Moses Lake Area - Bridge Clearance [rw] i
. | EN AD |
PIN: 209014A 0305 0507 0709 0911 1113 Total
Baseline Budget * 330 3,253 0 0 0 3,583
Adjusted Budget 330 3,253 0 0 0 3,583 *Baseline
Net Change 0 0 0 0 0 0 Current
| EN AD | :
: LRw |
Project deflnltlon completed in prlor biennium. Prellmlriary Engineering staned in prior biennium. Prbject went to Shelf 12/03
US 97A, Entiat Park Entrance - Turn Lanes !
PIN: 209709E = Ap | :
: 03-05 05-07 07-09 09-11 11-13 Total | PE : :
Baseline Budget * 160 36 0 0 0 196
Adjusted Budget 140 0 0 0 0 140 *Baseline i
Net Change -20 -36 0 0 0 -56 Current
The turn lane was combined with the North Wentachee paving project. This reduced the cost by $56,000 based on the 2004
LEAP amount. However, if compared to the orginal 2003 LEAP amount, the project cost was reduced by $80,000. PROJECT
COMPLETE.
Project Complete.
A s NOTE: Milestones Legend
T Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete
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